BILL NO. S-91-12-26

SPECIAL ORDINANCE NO. S-330-91

AN ORDINANCE approving Change Order No. 2, **CONTRACT #90-XP-1, HOAGLAND AVENUE FEEDER MAIN, PHASE III** with **ALL STAR CONSTRUCTION & EXCAVATING** in connection with the Board of Public Works of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. 2, **CONTRACT #90-XP-1, HOAGLAND AVENUE FEEDER MAIN, PHASE III** with **ALL STAR CONSTRUCTION & EXCAVATING** in connection with the Board of Public Works and Safety, for:

Chip & Seal - Councilman Mark GiaQuinta requested improvement of streets in this neighborhood while construction was in progress (COIT funds);

involving a net increase of Forty-One Thousand Three Hundred Fifty-Nine and 96/100 ($41,359.96), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Janet G. Bradbury
Council Member

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay

CHANGE ORDER

Change Order No. TWO (2)
Name of Project: HOAGLAND AVENUE FEEDER MAIN, PHASE III

Contract No. 90-XP-1
Resolution No.
B.O. No. 106-89

To: ALL STAR CONSTRUCTION AND EXCAVATING

Date: 11-13-91

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM		DESCRIPTION OF CHANGE		CHANGE IN CONTRACT PRICE	
NO.	QTY	DESCRIPTION	UNIT PRICE	DECREASE	INCREASE
1	9595 SY	CHIP AND SEAL			$41,359.96
		TOTAL DECREASE		0.00	
		TOTAL INCREASE			41,359.96
		NET INCREASE			41,359.96

COIT 91

The sum of $41,359.96 is hereby **added to** the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$669,491.75
Current Contract Price Adjusted by Previous Change Order(s)	$682,832.83
New Contract Price Including this Change Order	$724,192.79

The time provided for completion in the contract for this project is **unchanged** due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Gary Reinke/TA Engineer Date 11-13-91

Accepted by: Edward F. Ross Contractor Date 11-13-91

Approved by: [signature] Director Water Resources Date 11-13-91

Approved by: Mark J. Gensic City Engineer Date 11-25-91

Approved by BOARD OF PUBLIC WORKS:

[signature]

[signature]

[signature]

Attested by: Patricia J. Crick Clerk Date 11/27/91

Contract Name: McClellan, Belmont, Faifax Hoagland, Hawthorne, Harrison, Chip & Seal Road Reconstruction

Contractor's Name: All star Construction & Excavating, Inc. FINAL XXXXXXXX **Payment No.** ______

Contract Number: ______

B.O.# ______ **W.O.#** ______

Item No.	Description	Unit Price	Units Installed (This Period)	Amount Due (This Period)	Units Installed (Total To-Date)	TOTAL AMOUNT (To-Date)
1.	#9 Double Chip & Seal	1.45	9595sy	13,912.75	9595	13912.75
2.	Removal	4.50	250sy	1,125.00	250	1,125.00
3.	6" H.A.C. Replacement	32.00	221.63	7,092.16	221.63	7,092.16
4.	Regrade Shoulders	.30	3850	1,155.00	3850	1,155.00
5.	Stone Wedging #73 Stone	15.00	586.41	8,796.15	586.41	8,796.15
6.	Primer Coat	1.30	2778	3,611.40	2778	3,611.40
7.	Reconstruct Ditch Line		LS	1,440.00	LS	1,440.00
8.	Seeding	1.25	310	387.50	310	387.50
9.	12" RCP Storm	38.50	40	1,540.00	40	1,540.00
10.	Type I Inlet	650.00	2	1,300.00	2	1,300.00
11.	Scarify and Regrade	LS		1,000.00		1,000.00
TOTALS				$41,359.96		$41,359.96

Read the first time in full and on motion by Bradbury, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee on Regulations (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on ________, the ________, day of ________, 19___, at ______ o'clock ___ M.,E.S.T.

DATED: 12-10-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Bradbury, seconded by Edmonds, and duly adopted, placed on its passage. PASSED LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	9			
BRADBURY	✓			
BURNS	✓			
EDMONDS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
TALARICO	✓			

DATED: 12-26-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ (GENERAL) (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~RESOLUTION~~ NO. S-330-91 on the 26th day of December, 1991

ATTEST: (SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of December, 1991, at the hour of 1:30 o'clock P. M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 3rd day of January, 1992, at the hour of 11:55 o'clock A M.,E.S.T.

[signature]
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #2, Contract #90-XP-1

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: Change Order #2, Contract #90-XP-1, Hoagland Avenue Feeder Main, Phase III was for Chip & Seal. Councilman Mark GiaQuinta requested improvement of streets in this neighborhood while construction was in progress (COIT funds). All Star Construction & Excavating was the contractor.

EFFECT OF PASSAGE: Improvement of streets

S-91-12 26

EFFECT OF NON PASSAGE:

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $41,359.96

ASSIGNED TO COMMITTEE:

BILL NO. S-91-12-26

REPORT OF THE COMMITTEE ON PUBLIC WORKS

JANET G. BRADBURY, CHAIRPERSON
CLETUS R. EDMONDS, VICE CHAIRMAN
GiaQUINTA, REDD, HENRY

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 2, CONTRACT #90-XP-1, HOAGLAND AVENUE FEEDER MAIN, PHASE III with ALL STAR CONSTRUCTION & EXCAVATING in connection with the Board of Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~) ____________

DO PASS	DO NOT PASS	ABSTAIN	NO REC
J G Bradbury			
C R Edmonds			
Thomas C Henry			

DATED: 12-26-91

Sandra E. Kennedy
City Clerk